

DELHI DEVELOPMENT AUTHORITY

NO.EM.1(10)83/7185

Dated: 10.10.1983

CIRCULAR NO. 39

It has been noticed that development works are not being done at site simultaneously alongwith construction of the houses but these are taken up at the fag and of the time allowed for the completion of the housing schemes with the result hardly any time is left for completing the external electrical works by DESU. DESU require about six to eight months for underground work and atleast four months for overhead work. It is therefore very essential that the development works are taken up the engineer simultaneously alongwith construction of the houses so that the electrical works of laying cables etc. could be started by DESU well in time and electrification of scheme could be completed by them alongwith the completion of civil works.

2. The sub-station sites are also to be decided and handed over to DESU well in time. All SEs Electrical will co-ordinate in respect of their areas for getting the sub-station sites decided on priority so that electrification of scheme does not get delayed due to non-availability of sub-station site.

3. These instructions should be followed very strictly by all the Engineers.

Sd/-
(K.D. BALI)
ENGINEER MEMBER