

DELHI DEVELOPMENT AUTHORITY

NO: EM1(10)83/195

Dt: 4.1.91

STANDING INSTRUCTION NO.312

Sub: Operation of Clause 10CC of PWD 7 & 8 - Clarification regarding.

Various practices were reported, to be in vogue regarding reimbursement to the contractors under clause 10CC of Contract Forms PWD 7 & 8. Vide Standing Instruction No.310 issued vide No.EM1(10)83/20457 dated 13.12.90, certain clarifications were issued. On reconsideration of the whole matter in consultation with the C.L.A., it has been decided that in case compensation is levied under clause 2 of the contract for the unjustified period of delay in execution of the work, no compensation under clause 10CC is to be paid at all. This can be explained with reference to the same illustration given in the above Standing Order in as much as beyond 1.1.88, the payments for the work done will be made only at the level of contract rates that means at the level corresponding to the base index of 100 and not repeat not at the level of 180. The above Standing Instruction No.310 may be treated as modified to that extent.

The receipt of this clarification be acknowledged.

All payments made so far under clause 10CC may be reviewed immediately so that any inaccuracies may be set right before the next running bills/final bills are paid to the contractors.

(W.D. Dandage)
(W.D. Dandage)
Engineer Member

1. All zonal C.Es (Civil) with 15 spare copies for circulation to all concerned.
2. C.E.(QC) with 10 spare copies.
3. C.E.(Elect.) with 25 spare copies.
4. C.E.(Designs) with 5 spare copies.
5. Directors(Hort.)-North & South each with 10 spare copies.