

DELHI DEVELOPMENT AUTHORITY
(E.M.'s SECRETARIATE)

NO: EM.1(176)/4/Vol.1/17245

Dated: -29/12/94


STANDING INSTRUCTIONS NO. 443

SUB: TENDERS FOR PILE FOUNDATION WORKS.

During the course of WAB meeting held on 6-12-94, it was observed by the Board that in the cases of tenders for building work, where pile foundation work was included in the N.I.T., the start of work had got delayed in the initial stages. Consequently, the completion of these works had been delayed, on account of which, the department had to make payment under clause 10CC to the executing agency.

In order to overcome this avoidable delay in completion of works and un-necessary financial loss on account of payment under clause 10CC, it has been decided that in case the tenders for building work, include the pile foundation work, such tenders shall be floated only when the pile foundation drawings have been finalised, or otherwise, the tenders for pile foundation work shall be called separately.


It is, therefore, enjoined upon all concerned to ensure that the above instructions are followed meticulously.


(R.L. HANS)
ENGINEER MEMBER

1. ALL CHIEF ENGINEERS(C)
WITH 20 SPARE COPIES
FOR THEIR SEs & EEs.
2. CHIEF ENGINEER(DESIGN)
WITH FIVE SPARE COPIES.

Copy to:-

1. OSD to VC for kind information of the latter.
2. Finance Member
3. Chief Architect
4. Chief Accounts Officer
5. Chief Engineer(Llect.)
6. File No. WAB.1(76)/Pt.XXIII
/Secy./


ENGINEER MEMBER