

DELHI DEVELOPMENT AUTHORITY  
EM'S OFFICE

No.EM1(10)96/ 6458

Dated: 18.4.96

\*STANDING INSTRUCTION NO. 90\*

In the WAB meeting held on 10-4-96 while discussing agenda item for the work of providing and laying rising main in Vasant Kunj area, it was found that the technical specifications for the electrical components, which would be required to be installed for the purpose, had not been approved by SE(Elect.) properly. Due to this lapse, the tenders invited by the Zone, had to be rejected and NIT had to be revised, thereby resulting in delay in taking up a time bound work.

To avoid recurrence of such type of lapses in future, it was decided by the Board that <sup>for</sup> all such type of works, the respective Civil Zones will finalise the technical specifications with the approval of Chief Engineer(Elect.) before issuing the NIT. It is, therefore, enjoined upon all the Chief Engineers to ensure that the above directions are followed meticulously.

P. K. Prasad  
(R.K. BEANDARI)  
ENGINEER MEMBER  
15/4/96

1. All Chief Engineers
2. Chief Engineer(Elect.)

**Copy to:-**

1. Vice-Chairman for his kind information.
2. Finance Member.
3. Chief Engineer(OC).
4. Chief Accounts Officer.
5. All Suptdg. Engineers(Civil)/(Elect.).
6. SE(P)-I, II, III, IV & (Rohini).
7. S.O.I, II & III.
8. In File No. WAB.1(76)/XKVI/Secy. with DA-I.
9. Guard File.

P. K. Prasad  
ENGINEER MEMBER

15/4/96