

DELHI DEVELOPMENT AUTHORITY.

NO: DM1(10)83/

13860

DATED: 21-7 89

CIRCULAR. 263.

In one of the contract cases, it has been observed that the approval of WAB was obtained for execution of works for C/o houses in one pocket but the work was got executed in another pocket and the scope of work was also increased without getting the approval of WAB. The expenditure of that work was also charged to a different administrative approval. These deviations occurred because the feasibility of site was not properly checked, before according A/A & T/S.

It is very important that the accord of technical sanction to the detailed estimate and the approval of NIT should not be resorted to unless and until the site feasibility is checked, the layout approved by the competent authority and the administrative approval and expenditure sanction accorded by the competent authority for the specific work and the specific location. Any change in location deviation in scope, change of scheme/drawings should invariably be brought to the knowledge of the authority, who accorded the administration approval for getting necessary modified administrative approval. These instructions must be strictly followed and must be brought to the knowledge of SEs/EEs/AEs.

V.S. Murti
(V.S. MURTI)
Engineer Member.

All Chief Engineers.

G.H., ISM.

COPY FOR INFORMATION TO:

1. PS to VC.
2. PS to FM.
3. C.V.O.
4. CE(QC).
5. SE(Vigilance).
6. Copy to be placed in DM6(34)89/Estt/Pt.

V.S. Murti
Director(Works),