

DELHI DEVELOPMENT AUTHORITY
ENGINEER MEMBER'S OFFICE

CM(10)83/0383

dt. 14.5.90

C I R C U L A R No. 294

During the inspection of one of the works of D.D.A. it was observed that decision on a tender was taken up after the validity period expired and also the date of validity of tender was not got extended, before communicating acceptance.

It is enjoined upon all concerned that the time schedule for processing the tenders at various levels as mentioned in CPWD manual Vol.-II should strictly be adhered to so that a decision on the tenders is taken and communicated properly within the validity period. In case due to some unavoidable reasons, the tender could not be decided within the validity period, then the date of validity of tender should be got extended before the expiry of the same and then only acceptance communicated.

V.S. Murti
11/5/90
(V.S. Murti)
Engineer Member

DK 10/5/90

Copy to:-

1. All Zonal Chief Engineer with 25 spare copies for circulation.
2. C.E.(QC) with 10 spare copies.
3. C.E. special project cell with 5 copies.
4. Director(Hort.) North & South with 10 spare copies.
5. G.M., I.S.B.T. with 5 spare copies.
6. All E.Os & A.Es E.M. offico.

E.O.-I to E.M.
D.D.A.

62

82