


95

S.No.	Name of work with Agmt.No.	Gross Amount.	<u>D.O.S.</u> As per Agmt. As per Actual.	<u>D.O.C.</u> As per Agmt. As per Actual.	Quality of works.	Whether BOT granted with or without levy.	R E M A R K S.
-------	----------------------------	---------------	---	---	-------------------	---	----------------------------------

1.	C/o Master plan road in Narela Sub-City. (SH: C/o Ph.II treatment of 18M. wide carriageway on Delhi side & C/o S.W.drain on Karnal side of 80M. R/W road from GTKarnal road to Narela Alipur road. Agmt.No. 46/EE/ND.8/DDA/06-07.	Rs.67756563/-	<u>16.3.07</u> 16.3.07	<u>15.12.07</u> 07.11.07	Satisfactory	N/A	The agency
----	--	---------------	---------------------------	-----------------------------	--------------	-----	------------

Remarks: The agency is technically & financially sound.

c/s

 31.03.08
 SE/CE-11

 31/3/08
 Executive Engineer
 N.D.8/D.D.A.

OFFICE OF THE EXECUTIVE ENGINEER
NORTHERN DIVISION NO.-12/DDA.
OFFICE COMPLEX : NARELA : DELHI.

No : F.56(16)/A/Cs/ND-12/DDA/07-08/386

Dated : 31-3-08

To

The Secretary (C.R.B.),
1st Floor, Vikas Minar,
New Delhi-110002.

सचिव, उत्तरीय वर्गीकृत क्षेत्र,
Secretary, (CRB)

वर्गीकृत क्षेत्र
Dy No. 242
Date 04-4-08

Sub : Enlistment of contractor in Class-I (Civil) in D.D.A.
of M/S A.K.Gupta & Co.

Please refer to your office letter No.F.4(0)80/02/08/-I(C)/
Secy/177 dated 25.3.2008 the required report is as under :-

Name of work with Agmt. No.	Gross Amt	D.O.Start.
		As per Agmt.
		As per Actual.
1. C/O Master plan road in Narela sub-city.	2. Rs.43916830/-	3. 22.4.2005
SH: C/O 60 M R/W road form G.T.K. road to chemical traders site. C/O 7.32 Mtr. wide carrige way on both side of central verge.		22.4.2005
Agmt. No.1/EE/ND-12/DDA/05-06.		
D.O.Complition.	Quality of work.	E.O.T.
As per Agmt.		
As per actual.		
4. 21.10.2005	5. Very Good.	6. E.O.T. sanction without levy of compesation.
31.01.2006.		

The agency is technically & financially ~~sound~~ sound.

(Signature)
31/03/08
SE/CC-11

(Signature) 31/3/08
Executive Engineer
N.D.D-12/DDA.
दिल्ली विकास प्राधिकरण

(Handwritten)
26/07/08



THE N.A.V. CO-OPERATIVE GROUP HOUSING SOCIETY LIMITED, ROHTAK

(Under the Haryana Co-operative Societies Act, 1984)

ADMN. OFF.: K-3/102, DLF CITY-II, GURGAON. TEL: 4567806
SITE ADDRESS: PLOT NO. GH-5, SECTOR-47, GURGAON
REGD. OFF.: 685/9, DHOBI MOHALLA, ROHTAK-124 001

29 March 2008

The Secretary,
Contractor's Registration Board
Delhi Development Authority
1st Floor Vikas Minar
New Delhi - 110 002

SECRETARY (CRB)
Dy No. 230
Date 1-4-08

Reference: Your Letter No.F.4(8)80/02/2008/I (civil)/Secy/179 dated 25.03.08 regarding
Enlistment of contractor in Class-I (civil) in DDA

Dear Sir,

We hereby confirm that M/s A.K.Gupta & Co. Prop. Mr. Sanjeev Goel has satisfactorily completed work with following details :

- | | | | |
|----|--|---|--|
| 1. | NAME OF WORK/PROJECT & LOCATION | : | Construction of 50 Nos. Appartments of The NAVCGHS Ltd. at GH-5, Sector-47, Gurgaon. |
| 2. | AGREEMENT DATE | : | 07.04.2005. |
| 3. | TENDERED VALUE | : | Rs. 10.99 Crore |
| 4. | ACTUAL COST ON COMPLETION | : | Rs. 14.55 Crore |
| 5. | DATE OF START as per agreement | : | 17.04.2005. |
| | DATE OF START as per actual | : | 17.04.2005. |
| 6. | DATE OF COMPLETION | | |
| | I) As per agreement | : | 16.04.2007 |
| | II) Actual date of completion | : | 31.05.2007 |
| 7. | Quality of Work | : | Work was executed as per entire satisfaction & quality/ performance was very good. |
| 8. | EXTENSION OF TIME | : | Granted upto 31.05.2007 without any levy / penalty since value/scope of work increased |
| 9. | SCOPE OF WORK | : | RCC frame structure (8 storey + stilt + basement) building with internal & external Electrical, Water supply, Sanitation including services i.e. Fire fighting, lifts, roads, DG sets. |

The above mentioned details are based on record and personal inspection by undersigned.

THE N.A.V. CO-OPERATIVE GROUP HOUSING LIMITED

For THE N.A.V. CO-OPERATIVE GROUP HOUSING SOCIETY LIMITED ROHTAK

Treasurer / Secretary

PRESIDENT/SECRETARY

(Handwritten signatures and dates)
A. Bahl
20/3/08
D. Gupta (S)
11/4

DELHI DEVELOPMENT AUTHORITY
SUPERINTENDING ENGINEER (QAC)

No: SE/QAC/2008/DDA/216

Dated: 19-5-08

To

✓ The Secretary (CRB)
Contractor's Regn Board
DDA, Ist floor, Vikas Minar
New Delhi - 110002.

Sub: Inspection of works executed by M/s A.K.Gupta & Co.
who has applied for enlistment as Class -I (Civil) in DDA.

In response to the letter No.F4(8)80/02/2008/I/Civil/Secy/210 Dated 11.4.08, for the inspection of the work i.e Construction of 50 Nos. apartments of the N.A.V.Cooperative Group Housing Society Limited at G-5, Sector 47, Gurgaon. The following officers of DDA had visited the site alongwith M/s A.K.Gupta and Co.

S.No.	Name	Designation
1.	Sh Raj Kumar Mittal	SE(QC)
2.	Sh A.K.Nigah	SE(CC)I
3.	Sh Govind Ram Siromani	SE(Design)CDO
4.	Sh Sunil Kumar	EE(QAC)I

The site was visited to ascertain the performance from Managerial capacity, collective conciousness, positive approach and time awareness point of view.

The agreement was executed between President/Secretary, N.A.V. Cooperative Group Housing Society Limited and M/s A.K.Gupta and Company, Sector-5, Rohini, Delhi-85 on dated 7.4.05. The initial tendered value of the work was 10.99 crore

Whereas the actual cost on completion was Rs. 14.55 crore. The date of start of the work was 17.4.05 and the stipulated date of completion was 16.4.07. The actual date of completion was 31.5.07 due to increase in the scope of work for which the extention of time was found granted upto 31.5.07. Hence, the positive approach and time awareness of the company is observed satisfactory.

SE(QAC)
12/1/08

Contd...2...

Regarding the managerial capacity, it is stated that the firm has been in working existence since 1991 and doing all the jobs from Planning to completion of civil works including electrical, plumbing, fire fighting and development works like roads, sewer lines and water supply etc. All works are stated to be successfully completed because of managerial aspects, reliable manpower and construction capabilities. The relevant record i.e copy of the agreement and complete profile was examined at site on the basis of which the above facts are mentioned. The turn over of the company further for the year 2007 - 2008 was 34.51 crore and is expected to be 45 crore for the year 2008-09.

So far as the quality consciousness is concerned the quality of the work inspected was found quite satisfactory. Hence, the company M/s A.K.Gupta and Company is hereby recommended for enlistment as Class I (Civil) in DDA.



(Er. Raj Kumar Mittal)
Superintending Engineer(QAC)



(Er. A.K. Nigah)
Superintending Engineer(CC)I



(Er. Gobind Ram Siromani)
Superintending Engineer(Design)CDO



(Er. Sunil Kumar)
Executive Engineer (QAC) I