

**DELHI DEVELOPMENT AUTHORITY  
OFFICE OF THE EX. ENGINEER/WD-2  
B-2B, BLOCK, JANAKPURI NEW DELHI-58.**

No. 50(8)/WD-2/DDA/A/cs/2008-09/

1174

Dated: - 11-9-08

To

✓ The Secretary (C.R.B.),  
Delhi Development Authority,  
1st floor, Vikas Minar,  
New Delhi-110002.

Secretary (C.R.B.)  
679  
12-9-08

**Subject:- Enlistment/Renewal of contractor in class-IV (Civil) in D.D.A.**

Please refer to your letter No. F.4(8)71/11/2008/IV (Civil) Secy./510 dated 29.08.2008., on the above cited subject, the detailed report is given below on the prescribed proforma, for further necessary action at your end.

S1. No.	Name of work/ Agreement No. & Name of work Order & No../ Name of Agency.	Gross Amount	Dt. of Start Dt. of Comple- tion as per Agmt. Actual dt. of Comple- tion.	Quality of work.	Whether in E.O.T. granted & with or with- out levy	R E M A R K S.
---------	--	--------------	--	---------------------	---	----------------------------------

1).	M/o Completed Scheme under (SWZ). SI: - Modification of Service normal Storm water drainage System of water supply System Near Janakpuri Club Distt. Centre Janakpuri. 50/EE/WD-2/DDA/2007-08. <u>Sh. Charan Singh.</u>	Rs. 8,23,097/-	-23.02.08 22.03.08 31.03.08	Satis- factory	E.O.T. granted Without factory levy. of Compensatation.	
-----	--	----------------	-----------------------------------	----------------	---	--

2).	M/o Completed Scheme under (SWZ) Nazul AC-II. SI: - Boundary wall with S.F.R.C. railing behind DDA Nursery Hastal. 08/EE/WD-2/DDA/06-07 (W. Order) <u>Sh. Charan Singh.</u>	Rs. 6,67,927/-	16.05.06 15.06.06	Satis- factory	-N.A.-	
-----	--	----------------	----------------------	----------------	--------	--

3).	M/o Completed Scheme under (SWZ). SI: - Improvement of Boundary wall at 'B' Block and 'C' Blk. Hastal. 10/EE/WD-2/DDA/06-07 (W. Order)	Rs. 6,55,663/-	-18.05.06 17.06.06 17.06.06	Satis- factory	-N.A.-	
-----	--	----------------	-----------------------------------	----------------	--------	--

05/09/08  
15/9/08

Sh. Bal  
15/9/08