

OFFICE OF THE EXECUTIVE ENGINEER
S. E. D. I / DDA / SARITA VIHAR / NEW DELHI : 76

NO. F. 5(46) / S. E. D. I / Confdl. report / DDA / 362

DT:

To

The Secretary (C. R. B.),
Delhi Development Authority,
1st. floor, Vikas Minar,
New Delhi.

3-4-08
Secretary (CRB)
Dy. no 252
10-4-08

Sub: Renewal of contractor in Class-III(B&R) in
D. D. A.

This is with reference to your office letter No.F.4(8)/66//17/2003/III/(B&R)/secy./139 dated 14-3-2008 in the matter under subject, vide which Performance Report of works executed by Sh. satyabir singh, 168-A, LIG flats, Sector-12, Jasola, New Delhi have been called. In this connection, the report is given as under :-

- | | | |
|----|--|--|
| 1. | Name of work with Agreement No. | Development of land at Jasola, SH:- C/O Boosting Pump House at District Centre, Jasola. 02/EE/SED-I/2005-06/D. D. A. |
| 2. | Gross Amount | Rs. 14, 50, 395.00 |
| 3. | Dt. of start as per agmt. | 15. 4. 2005 |
| | As per actual | 15. 4. 2005. |
| 4. | Dt. of completion as agreement. | 14. 7. 2005 |
| | As per Actual | 30. 9. 2005. |
| 5. | Quality of work | Satisfactorily. |
| 6. | Whether EOT is granted with or without levy. | E. O. T. has been granted without levy of compensation by the competent authority, |

MAK

10/4

S. Y. J. 3/4
Executive Engineer
SOUTH EASTERN DIVN. NO. I
DDA (SARITA VIHAR) NEW DELHI.




12

दिनांक 10.1.2007
Dated.....200.....

TO WHOM IT MAY CONCERN

It is certified that Sh. Saty Bir Singh, 168-A LIG Flats, Pocket-12, Jasola, New Delhi-76 has executed the following works under this Division. The Agency has completed the works satisfactorily.

- | | | |
|-----|---|--|
| 1. | Name of work | Development of land at Jasola, SH:- Widening of 30m. right of way road at District Centre, Jasola. |
| 2. | Agreement No. | 27/EE/S. E. D. I/DDA/2005-06 \$ |
| 3. | Estimated Cost | Rs.08,47,418.00 |
| 4. | Tendered Amount | Rs.08.65,699.00 |
| 5. | Gross work done | Rs.9,45,298.00 |
| 6. | Date of start | 13.12.2005. |
| 7. | Stipulated dt. of completion. | 10.2.2006. |
| 8. | Actual date of completion | 10.2.2006. |
| 9. | Time allowed | 60-days . |
| 10. | The work has been completed within stipulated period. | |


10/01/07
EXECUTIVE ENGINEER
SOUTH EASTERN DIVN. NO. I
D. D. A. (SARITA VIHAR) NEW DELHI.



11

दिनांक 10.01.07.
Dated..... 200.....

TO WHOM IT MAY CONCERN

It is certified that Sh. Stay Bir Singh, 168-A, LIG Flats, Pocket-12, Jasola, New Delhi has executed the following works under this Division. The agency has completed the works satisfactorily.

1. Name of work : Development of land at Jasola.
SH:- C/O Boosting Pump House at District Centre, Jasola.
2. Agreement No. : 02/EE/S. E. D. I/2005-06/D. D. A.
3. Estimated Cost : Rs.8,71,803.00
4. Tendered Amount : Rs.10,21,252.00
5. Gross work done : Rs.14,50,395.00
6. Date of start 15.4.2005(As per Agreement).
7. Stipulated date of completion 14.07.2005.
8. Time allowed Three Months.
9. Actual date of Completion. 30.9.2005.
10. E.C.T. has been granted without levy of compensation.


10/01/07
EXECUTIVE ENGINEER | S. E. D. I
D.D.A. (SARITA VIHAR) NEW DELHI.